
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

7:20 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 164 Date: 11-Dec-2012 Tuesday

Approved Date:

Shift Hours: 08:30 am 05:30 pm Break: 1:00 Over Time:

Const Calendar Day: 190

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

windy, clear morning, overcast, cold afternoon

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

MEP staff meeting 0900-1000. Misc MEP paperwork. Inspection of Performance Caulking caulking of CB
10N. Inspect cleanliness of north side span cablebands. Track progress of FWS fieldwork. Process RFI
3124.

Bid Item: 067 C-COA-SCW.06704-0120F4 Seal & Caulk Cable Bands - West of W2

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

Cable Band Caulking

Performance Caulking, a subcontractor to ABF, is not in PMIV at this time. Damian Wilkensen and Joey
Leal were at the north side span, CB 10N from 0630 to 1430, applying buyle rubber, bond breaking tape,
and caulk to CB 10N.

This is the first cable band of the cable system to which caulking has been applied. Alex Schmitt, CT, and
I inspected and approved the application and process Performance Caulking is using.

Alex S. and I also inspected all the cable bands in the north side span for cleanliness for the application of
the caulking system. CB 10N through 26N have previously been bought off. It was determined that CB
28N through CB 40N require some degree of cleaning. The information about the cleaning required was
given to Warren Collins, CT, and it was passed on to Scott Yeager of ABF.

067 C-COA-SCW.067

Bid Item: 125 0-000-000.12504-0120F4 DOMESTIC WATER (2 1/2 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAVID LAWPlumber/Pipefitter 8.00 0.00 0.00 8.00

JNM DAMIAN LLANOSWelder 8.00 0.00 0.00 8.00

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

MEP Field Work

The FWS crew spent the shift shortening the carbon steel piping along the south barrier of the WB bridge

125 0-000-000.125
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at PP 21. The pipe had to be shortened because the bridge deck shortened due to load transfer.
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